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SciBar/EC structure overview

1. Main frame
2. EC-Horizontal support
3. EC-Vertical support

4. Top dark room support
5. Safety railing system



SciBar/EC structure overview

6 sets of engineering drawing are needed.

6. PMT mounting bracket
    and floor system for
    installation.



Current status (I)

1. Main frame:
– in the process of production
– Will be delivered to CDF on 25th of Sep.

2. SciBar safety hand railing
(on top dark room):
– Drafting: Completed
– Will be delivered to CDF on 1st of Oct.



Current status (II)

3.   Top dark room support:
– Drafting: Close to completing
– Will be submitted for bid in this week

4.   Support for EC-Horizontal:
– Drafting: Close to completing
– Will be submitted for bid in this week

Half of engineering processes (drafting) will be completed by
end of this week, on schedule.



Current status (III)

5.    Support for EC-Vertical:
– Drafting: in the process
– But still a lot of work remain

6.    PMT mounting bracket:
– Drafting: Just started.

Still a lot of work remain before engineer/draft man.
This may cause to delay our schedule.



Conclusion

• Drafting processes for SciBar/EC support
structure are in progress.
– Half of drafting will be completed in this week.

• Right now, there is no delay (on schedule).

• BUT still a lot of work of drafting remain.



SciBar construction schedule
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Schedule

• Right now, there is no delay.

Oct. 20th  EC-H prep/inst.
Oct. 30th  SciBar prep/inst.

Nov. 20th  EC-V prep/inst.

Nov. 29th  SciBar fiber/PMT inst.

•But 1~2 weeks contingency can be considered.



Personnel needs
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Personnel needs

• Fiber labeling [Sep., Oct. / 3 weeks]
– 2 persons with half day shift: 3 weeks
– Look for 2 volunteers from collaboration

• Fiber/PMT installation [Dec. / 2 weeks]
– Additional 3 persons are required at least
– Kyoto group will send 3 students
 Satisfy requirements
– BUT still tight manpower
 Any helps from collaboration are very

welcome.

For further details of , please look at Hiraide-san’s slides



Personnel needs for
engineering

• Support for EC-Vertical:
– Drafting:in the process
– But still need time and/or draft men

• SciBar PMT mounting bracket:
– Drafting: Just started.

Still a lot of work remain before engineer/draft man.
This may cause to delay our schedule.

 We may need to pay for overtime work of draft
men to accelerate the processes.



Summary

• Fiber labeling [Sep., Oct. / 3 weeks]
– 2 students (or physicists) help are needed.

• Fiber/PMT installation [Dec. / 2 weeks]
– Any volunteers are very welcome.

• Overtime work for drafting
– Need to be discussed with engineer.


